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COMMITTEE SCHEDULING ORDER 
 
 
 

On March 11, 2009, the Energy Commission determined that the Application for 
Certification (AFC) of the San Joaquin Solar 1 & 2 Hybrid Power Plant Project was data-
adequate for review under the twelve-month review process established by Public 
Resources Code section 25540.6.  The Energy Commission assigned a Committee of two 
Commissioners to conduct proceedings on the AFC.  The Committee held a public 
Informational Hearing in the City of Coalinga on April 22, 2009, to discuss the review 
process and to identify issues that could affect the attached schedule. 
 
We have adopted the attached Committee Schedule based on discussion at the 
Informational Hearing.  The schedule contains a list of events that must occur in order to 
complete the certification process within twelve months.  This is an initial schedule, which 
only includes the period up to the Prehearing Conference.  The balance of the schedule 
will be determined at the Prehearing Conference. 
 
Several deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  The Applicant must provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the attached schedule. 
 
Technical issues in several areas of review have been identified.  The parties indicated 
that resolution of these issues would be addressed during the data exchange process and 
in public meetings.   
 
Given the complexities involved in resolving some of these issues, the parties are on 
notice that we may modify the schedule at any time upon either our own motion or that of 
a party.  [Cal. Code Regs., tit. 20, § 1709(c).] 
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The schedule requires monthly status reports to determine whether case development is 
progressing satisfactorily, and to bring potential schedule delays or other relevant matters 
to our attention.  The burden is on the Applicant to produce the necessary data according 
to schedule. 
 
 
Dated: May 7, 2009, at Sacramento, California. 
 
 
 
Original signed by:     
JULIA LEVIN      
Commissioner and Presiding Member 
San Joaquin Solar 1 & 2 Hybrid   
     Power Project Committee   
 
 
 
 
Original signed by:     
JAMES D. BOYD  
Vice Chair and Associate Member 
San Joaquin Solar 1 & 2 Hybrid 
     Power Project Committee 
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COMMITTEE SCHEDULE 
 

San Joaquin Solar 1 & 2 (08-AFC-12) 
May 7, 2009 

 
 ACTIVITY DATE 
1 Applicant files Application for Certification (AFC) 11/26/08 
2 Commission’s determination that  AFC is complete  3/11/09 
3 Staff files Issue Identification Report 3/25/09 
4 Staff files data requests 4/20/09 
5 Informational Hearing and Site Visit 4/22/09 
6 Applicant provides data responses; parties file Status Report 1 5/20/09 
7 Data response and issue resolution workshop  6/3/09 
8 Parties file Status Report 2 6/25/09 
9 Staff Receives Preliminary Determination of Compliance (PDOC) 7/09 
10 Staff receive Cal ISO Phase I Interconnection Study 7/09 
11 Local, State and Federal agency preliminary comments 7/9/09 
12 Parties file Status Report 3 7/24/09 
13 Staff files Preliminary Staff Assessment (PSA); parties file Status 

Report 4 
8/27/09 

14 Local, State and Federal agency final comments 9/9/09  
15 PSA workshop 9/10/09  
16 Parties file Status Report 5 9/25/09 
17 Staff files Final Staff Assessment (FSA) 10/14/09 
18 Prehearing Conference* TBD 
19 Evidentiary Hearings* TBD 
20 Committee files revised proposed decision* TBD 
21 Commission Decision (based on 12-month schedule)*  TBD 
 *Actual Date to be determined  

 
TBD: To be determined. 
 
*Events following issuance of the FSA will be scheduled as appropriate.  The 
Committee may, in its discretion, establish a more detailed schedule for exchange of 
testimony and evidence, depending upon the complexity and number of unresolved 
issues. 
 


